 MALONE SERVICE COMPANY SUPERFUND SITE, TEXAS CITY, TEXAS
MALONE COOPERATING PARTIES — PHASE TWO RD/RA ACTIVITIES
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MALONE SERVICE COMPANY SUPERFUND SITE

PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT

NOVEMBER 30 - DECEMBER 5, 2015

Project Coordination/Construction Management Activities

Accomplishments (week of 11/30)

¢ Continued injection of contact stormwater
under EPA ER

e Operated WDW138 overnight throughout the

week and WDW?73 during working hours
e Resumed earthwork operations in Phase 1 of
RCRA Cell

e ESD UPDATE: PNL discussions with EPA
indicated State UIC will not prepare memo
requested by EPA. Carlos Sanchez and John

Meyer (EPA) are pushing ESD internally at EPA
for signature without UIC memo. Emergency

Response extension to December 31, 2015.

Materials Summary

Approximate Contaminated Soil
Excavated (CY)

Solidified Waste (CY)

This Week Total
0 48,840
0 44,453

Field Activities

Water Management

* 2/10 inch of rain this week (Thurs AM)
* Pump contact water to APIs
Injection Wells — 623,000 gallons of
Contact water injection through both
wells under EPA ER.

WDW-138: 75-78 gpm with highest
injection pressure of 987 psi.
WDW-73: 73-75 gpm with highest
injection pressure of 1189.
Solidification

* None

Contaminated Soil Excavation

* None

Landfill

e Continued disking and drying of clay

* Resumed Earthwork covering 4 acres of
Phase 1 RCRA Cell

Rain has delayed liner installation

Once Phase 1 is dry and final grading a is
completed and final densities/moisture
tests meets specs, liner install will begin.

Liner install expected to start on a 4 acre

portion of the 11 acre Phase 1 RCRA Cell

next week.

Pre-Treatment System

» System will be used as needed during
high pH or increased sediment
conditions

Other

¢ Daily air monitoring and water truck

usage for dust suppression
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MALONE SERVICE COMPANY SUPERFUND SITE

PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT NOVEMBER 30 - DECEMBER 5, 2015

Project Coordination/Construction Management Activities

‘ Upcoming Project Activities ‘ Upcoming Field Activities

¢ Continue to operate injection wells through ¢ Continue injection of contact water under
EPA ER until December 31, 2015 EPA ER

e Support EPA effort to hold Public Meeting in e Disking and drying of Phase 1 RCRA C Cell

Texas City in Dec/Jan timeframe. Fact sheets « Final grading of RCRA C landfill subgrade

and posters provide to EPA.
e Excavate final leachate trenches
e Excavate liner anchor trenches
e Installation of liner components
e Delivery and staging of RCRA Cell materials
e Site visits by IQAT (EnSafe)

e Continue Sludge Pond and Oil Pit
solidification once RCRA Cell is ready to
accept waste

e Temporary spray cover field pilot activities
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